
POLREP #114 -
FAIRMONT COKE WORKS

^ ' LAFAYETTE STREET •
, FAIRMONT/ MARION COUNfY, WV 26554

ATTN! CHARLIE KLEEMAN, GREGG CRYSTAL!/, ERD/OERR

T. SITUATION (TUESDAY 06/28/94 ,. 1830 HOURS)
• • / • A» PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-14.

B. WEATHER ON SCENE: MOSTL^ CLOUDY WITH TEMPS IN THE MID
• • • • - ' ' 80's. ' , , . ; - , • . . . - , : . ' •

C. OSC DOWNIE ON SITE TO DIRECT REMOVAL ACTIVITIES.
D. PROJECT COSTS:

AGENCY COST AS OF 06/28/94 '" /CEILING :'

: ERCS : - • ' $1,325/277 $1,400,000
TAT $ 171,085 $- 194,000
EPA DIRECT $ 54,270 $ 106,200

V EPA INDIRECT $ 91,601 $ 177,000

.TOTAL , $^,642>233_ ;' $1,877,200 .

- J .UNOBLIGATED ' "_ ' $2,046^200

SITE CEILING ; ^ , $3,923,400
- . - • , _ " . • ' • ' • ' , . , «»ssaB=«»««» '

,11. ACTIONS , TAKEN , f ' >
• A. ERCS CONTINUED 'CLEANING LOOSE DEBRIS FROM THE FLOORS IN

BUILDING AJ. .
B. ERCS CONTINUED SHEARING NON- HAZARDOUS PROCESS LINES

FOR BULK RECYCLING OPERATIONS . ;
C. ERCS CONTINUED PRODUCT RECOVERY OPERATIONS AT TANK

ZZT31. THE EMULSIFIED OIL PRODUCT IS BEING RECOVERED
WITH A 3,000 GALLON VACUUM TRUCK AND AN OIL SKIMMER.
APPROXIMATELY 2,700 GALLONS HAVE BEEN RECOVERED.

:D. RECENT RAINFALL MITIGATED THE NEED FOR; DUST CONTROLS TO
BE IMPLEMENTED BY THE'ERCS. ,

E. ERCS LABELED ALL HAZARDOUS AND NON-HAZARDOUS
TRANSFORMERS, AND OIL SWITCHES FOR T & D.

F. ERCS CONTINUED WORKING ON T &D BIDS FOR BULK GROUPS 17-
; ' • ' , 27. ' •': '-' • . • , -., '- ; ' .. ' . - ' •'

G. ERCS SENT A COMPOSITE SAMPLE OF FLOOR SWEEPINGS, FROM
., BUILDINGS AJ AND AP, TO A LAB FOR DISPOSAL ANALYTICAL

o

in. FUTITO: PLANS • ,'..-.".
A. ERCS TO CONTINUE PRODUCT REMOVAL FROM TANKS, VESSELS,

-AND TRENCHES.
B. SCHEDULING FOR THE DISPOSAL OF BULK GROUP #13 (BENZOL

SCRUBBER WOOD) WILL BE DONE AFTER THE SCRUBBERS ARE
"FELLED". THE 2 SCRUBBERS AND FINAL COOLERS ARE
SCHEDULED FOR DEMOLITION DURING THE WEEK OF JULY 18,
1994.

C. CURRENT T & D SCHEDULE IS AS FOLLOWS; BULK GROUP #15
(CONTAMINATED PIPE), ONE-30 CUBIC YARD ROLL-OFF
PREVIOUSLY SCHEDULED FOR T&D ON 6/27 HAS BEEN CANCELED
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AND WILL BE RESCHEDULED AT A LATER DATE; BULK GROUP
#14 *(FCB'S), 6/29; REMAINING LAB PACKS, 6/30.

V J EDWARD H. POWELL, OSC
-̂̂  U.S. EPA REGION III

WHEELING, WV 26003
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